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ESTIMATE RUN 06/23/2021

ESTIMATE SUMMARY 10:08:26

CONTID: C21986         ESTIMATE NO: 0002 PROG 2005

PCN: 21986-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B 1ST STREET AND GRAND AVENUE PERCENT TIME:

PROJECT NO: NHPP070A-030                  

I-70B 1ST STREET AND GRAND AVE

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,343,863.11 PARTICIPATING $ $ 1,228,508.01

AWARD PROJECT AMT: 13,636,670.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,823.52

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,855.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.56

WORK DAYS

WORK DAYS

15.67%

12,095,774.64

1,228,508.01

1,224,684.49

1,196,829.25

$

$

$

$

2,248,088.47

0.00

2,248,088.47

47,613.00

2,295,701.47

-49,442.65

0.00

2,246,258.82

0.00

AMOUNT DUE 2,246,258.82 1,196,829.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,196,829.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2021

05/10/2021

06/20/2021

03/11/2021

03/26/2021

04/02/2021

05/10/2021
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.100

0.600

201-00000  
 

17,500.000.700

15,000.00

1.000

L S 

25,000.00000

0010 *Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

7.000

EACH

260.00000

0015 *Removal of Tree 0.000

39.000

202-00010  
 

15,210.0039.000

15,210.00

41.000

EACH

390.00000

0020 *Removal of Inlet 0.000

3.000

202-00019  
 

3,990.003.000

3,990.00

14.000

EACH

1,330.00000

0025 *Removal of Manhole 3.000

3.000

202-00021  
 

7,980.006.000

3,990.00

15.000

EACH

1,330.00000

0030 *Removal of Fire Hydrant 0.000

1.000

202-00031  
 

540.001.000

540.00

4.000

EACH

540.00000

0035 *Removal of Valve 0.000

1.000

202-00032  
 

315.001.000

315.00

7.000

EACH

315.00000

0040 *Removal of Pipe 424.000

641.000

202-00035  
 

22,365.001,065.000

13,461.00

3,750.000

LF  

21.00000

0045 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

750.00000

0050 Removal of Bollard 0.000

3.000

202-00039  
 

375.003.000

375.00

6.000

EACH

125.00000

0055 * Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

5,000.00000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Barricade (Planter) 1.000

0.000

202-00070  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0065 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

2.000

EACH

500.00000

0070 Removal of Wall 134.000

54.000

202-00155  
 

2,350.00188.000

675.00

188.000

LF  

12.50000

0075 Removal of Concrete Median Cover Material 27.000

0.000

202-00190  
 

337.5027.000

0.00

1,951.000

SY  

12.50000

0080 Removal of Sidewalk 61.000

202.000

202-00200  
 

2,301.25263.000

1,767.50

2,591.000

SY  

8.75000

0085 Removal of Curb 0.000

207.000

202-00201  
 

1,397.25207.000

1,397.25

1,552.000

LF  

6.75000

0090 Removal of Gutter 0.000

22.000

202-00202  
 

297.0022.000

297.00

373.000

LF  

13.50000

0095 Removal of Gutter (Channel Drain) 0.000

0.000

202-00202  
 

0.000.000

0.00

15.000

LF  

65.00000

0100 Removal of Curb and Gutter 134.000

894.000

202-00203  
 

5,962.401,028.000

5,185.20

10,396.000

LF  

5.80000

0105 Removal of Concrete Pavement 0.000

10.000

202-00210  
 

101.5010.000

101.50

1,793.000

SY  

10.15000

0110 *Removal of Asphalt Mat 453.000

1,049.000

202-00220  
 

2,703.601,502.000

1,888.20

39,401.000

SY  

1.80000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

8,928.000

SY  

3.75000

0120 *Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

7,876.000

SF  

6.95000

0125 *Removal of Pavement Marking (Temporary) 0.000

0.000

202-00250  
 

0.000.000

0.00

7,031.000

SF  

1.50000

0130 *Removal of Light Standard Foundation 10.000

1.000

202-00705  
 

8,910.0011.000

810.00

35.000

EACH

810.00000

0135 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

2.000

EACH

5,040.00000

0140 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

48.000

EACH

110.00000

0145 *Removal of Sign (Special) (Large) 3.000

0.000

202-00815  
 

2,595.003.000

0.00

6.000

EACH

865.00000

0150 *Removal of Sign (Special) (Small) 4.000

0.000

202-00815  
 

940.004.000

0.00

4.000

EACH

235.00000

0155 *Removal of Pull Box 2.000

0.000

202-00827  
 

540.002.000

0.00

42.000

EACH

270.00000

0160 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

43,000.00000

0165 *Removal of Traffic Signal Pole 1.000

0.000

202-00840  
 

3,300.001.000

0.00

3.000

EACH

3,300.00000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Fence 210.000

0.000

202-01000  
 

1,239.00210.000

0.00

210.000

LF  

5.90000

0175 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

40.000

LF  

40.00000

0180 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

1,349.000

LF  

12.00000

0185 Unclassified Excavation (Complete In Place) 5,181.000

2,116.000

203-00010  
 

233,504.007,297.000

67,712.00

19,672.000

CY  

32.00000

0190 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

15.000

HOUR

125.00000

0195 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

15.000

HOUR

150.00000

0200 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

15.000

HOUR

95.50000

0205 *Potholing 135.000

19.000

203-01597  
 

50,050.00154.000

6,175.00

220.000

HOUR

325.00000

0210 Laborer 0.000

3.000

203-02330  
 

111.003.000

111.00

50.000

HOUR

37.00000

0215 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

563.000

CY  

26.65000

0220 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

24.000

CY  

110.00000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

362.000

CY  

54.00000

0230 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

1,178.000

CY  

52.00000

0235 *Erosion Log Type 1 (12 Inch) 100.000

0.000

208-00002  
 

300.00100.000

0.00

2,400.000

LF  

3.00000

0240 *Aggregate Bag 136.000

0.000

208-00035  
 

544.00136.000

0.00

836.000

LF  

4.00000

0245 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

12,000.00000

0250 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

232.000

LF  

6.00000

0255 *Storm Drain Inlet Protection (Type II) 15.000

0.000

208-00054  
 

4,020.0015.000

0.00

26.000

EACH

268.00000

0260 *Storm Drain Inlet Protection (Type III) 3.000

0.000

208-00056  
 

600.003.000

0.00

9.000

EACH

200.00000

0265 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

9,500.00000

0270 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

41.00000

0275 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

110.00000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sweeping (Sediment Removal) 10.000

11.000

208-00106  
 

2,625.0021.000

1,375.00

100.000

HOUR

125.00000

0285 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

42.00000

0290 Erosion Control Management 7.000

5.000

208-00207  
 

600.0012.000

250.00

180.000

DAY 

50.00000

0295 Reset Structure (Bus Shelter) 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

5,650.00000

0300 *Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

8.000

EACH

345.00000

0305 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

440.00000

0310 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

750.00000

0315 *Reset Wiring 0.000

0.000

210-00861  
 

0.000.000

0.00

1.000

L S 

7,825.00000

0320 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

7.000

EACH

1,175.00000

0325 *Reset Coordination Unit (Ethernet Switch) 0.000

0.000

210-00870  
 

0.000.000

0.00

4.000

EACH

620.00000

0330 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

2.000

EACH

1,610.00000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0340 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

23.000

EACH

1,350.00000

0345 *Modify Manhole 2.000

0.000

210-04015  
 

5,500.002.000

0.00

2.000

EACH

2,750.00000

0350 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0355 *Modify Structure (Special) 0.000

0.000

210-04027  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0360 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

20.000

EACH

675.00000

0365 Adjust Valve Box (Special) 0.000

0.000

210-04051  
 

0.000.000

0.00

1.000

EACH

600.00000

0370 *Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

2.000

EACH

695.00000

0375 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

9,190.000

SF  

0.85000

0380 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

502.000

LB  

1.45000

0385 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

61.000

CY  

63.80000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

334.000

LB  

0.80000

0395 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

1.460

ACRE

1,435.00000

0400 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.460

ACRE

4,850.00000

0405 *Inorganic Mulch (1 1/2"-2" Black Granite Rock) 0.000

0.000

213-00065  
 

0.000.000

0.00

57.000

CY  

105.00000

0410 *Inorganic Mulch (1 1/2"-2" Rose Granite Rock) 0.000

0.000

213-00065  
 

0.000.000

0.00

248.000

CY  

121.00000

0415 *Inorganic Mulch (6" to 8" Gray Cobble) 0.000

0.000

213-00065  
 

0.000.000

0.00

1,082.000

CY  

81.00000

0420 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.460

ACRE

2,395.00000

0425 *Concrete Landscape Border 0.000

0.000

213-00300  
 

0.000.000

0.00

90.000

LF  

10.45000

0430 *Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

1,457.000

LF  

9.15000

0435 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

138.000

EACH

610.00000

0440 *Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

58.000

EACH

2,300.00000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

27.000

EACH

510.00000

0450 * (SNC #1) Nursery Stock Container 0.000

0.000

214-01420  
 

0.000.000

0.00

447.000

EACH

20.35000

0455 *(SNC #5) Nursery Stock Container 0.000

0.000

214-01421  
 

0.000.000

0.00

611.000

EACH

59.70000

0460 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

325.000

SY  

2.00000

0465 *Wildlife Biologist 10.000

0.000

240-00000  
 

950.0010.000

0.00

100.000

HOUR

95.00000

0470 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

105.00000

0475 *Environmental Health and Safety Management 0.600

0.000

250-00010  
 

2,700.000.600

0.00

1.000

L S 

4,500.00000

0480 Monitoring Technician 51.000

2.000

250-00050  
 

1,590.0053.000

60.00

300.000

HOUR

30.00000

0485 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

100.000

HOUR

100.00000

0490 Hazardous Waster Disposal (Radioactive) 404.000

690.000

250-00224  
 

21,880.001,094.000

13,800.00

2,500.000

CY  

20.00000

0495 *Aggregate Base Course (Class 1) 0.000

560.000

304-01005  
 

25,760.00560.000

25,760.00

1,676.000

CY  

46.00000
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PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000.000

0.00

3,467.000

CY  

42.00000

0505 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

7,783.000

CY  

69.00000

0510 Hot Mix Asphalt (Patching) (Asphalt) 100.000

1,366.000

403-00721  
 

36,650.001,466.000

34,150.00

2,684.000

SY  

25.00000

0515 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

3,067.090

TON 

105.00000

0520 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

109.790

TON 

500.00000

0525 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

74.240

TON 

400.00000

0530 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,054.000

GAL 

1.40000

0535 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

984.000

SY  

67.50000

0540 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

0.000.000

0.00

30,046.000

SY  

79.75000

0545 *Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

5,814.000

SY  

87.15000

0550 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

17.000

SY  

29.00000
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0555 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

25.000

LF  

480.00000

0560 *Drilled Shaft (36 Inch) 0.000

76.000

503-00036  
 

48,640.0076.000

48,640.00

114.000

LF  

640.00000

0565 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

15.000

LF  

765.00000

0570 *Drilled Shaft (48 Inch) 0.000

84.000

503-00048  
 

65,520.0084.000

65,520.00

146.000

LF  

780.00000

0575 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

42.000

LF  

760.00000

0580 *Stone Landscape Wall 0.000

0.000

504-08050  
 

0.000.000

0.00

2,250.000

SF  

43.00000

0585 *Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

311.000

SF  

53.00000

0590 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

8.000

CY  

435.00000

0595 Geogrid Reinforcement 0.000

237.000

506-01020  
 

414.75237.000

414.75

5,200.000

SY  

1.75000

0600 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

9.000

CY  

455.00000

0605 *Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

59.000

LF  

296.00000
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0610 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

5.600

CY  

440.00000

0615 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

3.000

CY  

445.00000

0620 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

159.000

CY  

380.00000

0625 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

215.000

SY  

105.00000

0630 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

9,135.000

LB  

2.25000

0635 *12 Inch Reinforced Concrete Pipe (Complete In Place) 154.000

0.000

603-01125  
 

16,632.00154.000

0.00

161.000

LF  

108.00000

0640 *18 Inch Reinforced Concrete Pipe (Complete In Place) 144.000

732.000

603-01185  
 

107,748.00876.000

90,036.00

1,920.000

LF  

123.00000

0645 *24 Inch Reinforced Concrete Pipe (Complete In Place) 391.000

137.000

603-01245  
 

108,240.00528.000

28,085.00

1,148.000

LF  

205.00000

0650 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

227.000

603-01305  
 

62,425.00227.000

62,425.00

668.000

LF  

275.00000

0655 *42 Inch Reinforced Concrete Pipe (Complete In Place) 102.000

207.000

603-01425  
 

91,155.00309.000

61,065.00

353.000

LF  

295.00000

0660 *23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

136.000

603-02185  
 

12,920.00136.000

12,920.00

509.000

LF  

95.00000
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0665 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

52.000

603-02245  
 

19,760.0052.000

19,760.00

57.000

LF  

380.00000

0670 *23x14 Inch Reinforced Concrete End Section Elliptical 0.000

2.000

603-05118  
 

2,470.002.000

2,470.00

4.000

EACH

1,235.00000

0675 *Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

3,008.001.000

3,008.00

6.000

EACH

3,008.00000

0680 *Inlet Type 16 (5 Foot) 0.000

1.000

604-16005  
 

4,400.001.000

4,400.00

2.000

EACH

4,400.00000

0685 *Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

4.000

EACH

6,325.00000

0690 *Inlet Type 16 (Double) (5 Foot) 1.000

1.000

604-16505  
 

17,270.002.000

8,635.00

8.000

EACH

8,635.00000

0695 *Inlet Type 16 (Double) (10 Foot) 0.000

2.000

604-16510  
 

24,880.002.000

24,880.00

2.000

EACH

12,440.00000

0700 *Inlet Special (10 Foot) 0.000

1.000

604-19010  
 

6,800.001.000

6,800.00

1.000

EACH

6,800.00000

0705 *Inlet Type R  L 5 (5 Foot) 1.000

3.000

604-19105  
 

25,000.004.000

18,750.00

18.000

EACH

6,250.00000

0710 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

6.000

EACH

9,250.00000

0715 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

2.000

EACH

11,000.00000
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0720 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0725 *Inlet Special (Trench Drain) (4 Inch Width) 0.000

0.000

604-19704  
 

0.000.000

0.00

94.000

LF  

160.00000

0730 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

4,800.00000

0735 *Manhole Slab Base (10 Foot) 2.000

8.000

604-30010  
 

62,000.0010.000

49,600.00

18.000

EACH

6,200.00000

0740 *Manhole Slab Base (15 Foot) 2.000

2.000

604-30015  
 

33,200.004.000

16,600.00

4.000

EACH

8,300.00000

0745 *Manhole Box Base (5 Foot) 0.000

0.000

604-31005  
 

0.000.000

0.00

1.000

EACH

9,700.00000

0750 *Manhole Box Base (10 Foot) 1.000

2.000

604-31010  
 

42,000.003.000

28,000.00

6.000

EACH

14,000.00000

0755 *Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000

0760 *Manhole Special (5 Foot) 0.000

0.000

604-39005  
 

0.000.000

0.00

1.000

EACH

4,400.00000

0765 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

750.000

LF  

29.00000

0770 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,100.00000
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0775 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,400.00000

0780 Fence (Plastic) 694.000

0.000

607-11525  
 

2,429.00694.000

0.00

1,250.000

LF  

3.50000

0785 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

4,043.000

SY  

51.00000

0790 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

889.000

SY  

51.50000

0795 *Curb Ramp (Temporary Perpendicular) 0.000

0.000

608-00017  
 

0.000.000

0.00

4.000

EACH

670.00000

0800 *Curb Ramp (Temporary Parallel) (Single) 0.000

0.000

608-00018  
 

0.000.000

0.00

4.000

EACH

470.00000

0805 *Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

7.000

EACH

400.00000

0810 *Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

444.000

LF  

23.45000

0815 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

484.000

LF  

16.75000

0820 *Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

0.000.000

0.00

43.000

LF  

27.00000

0825 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

7,530.000

LF  

19.75000
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0830 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

48.000

LF  

25.00000

0835 *Curb and Gutter Type 2 (Section I-M) (Special) 0.000

0.000

609-21013  
 

0.000.000

0.00

93.000

LF  

25.25000

0840 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

7,405.000

LF  

23.00000

0845 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

1,783.000

LF  

25.00000

0850 *Gutter Type 2 (Variable) 0.000

0.000

609-24100  
 

0.000.000

0.00

52.000

LF  

33.00000

0855 *Median Cover Material (Decorative) 0.000

0.000

610-00010  
 

0.000.000

0.00

1,783.000

SF  

7.50000

0860 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

30,475.000

SF  

7.60000

0865 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

2.000

EACH

22.00000

0870 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

24.20000

0875 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

26.40000

0880 *2 Inch Electrical Conduit 0.000

93.000

613-00200  
 

2,022.7593.000

2,022.75

338.000

LF  

21.75000
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0880 MATERIAL ALLOWANCE 2 inch Electrical Conduit 338.000

-93.000

323.40245.000

-122.76LF  

1.32000

0885 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

740.000

LF  

32.75000

0885 MATERIAL ALLOWANCE 2 inch Electrical Conduit (Bored) 740.000

0.000

976.80740.000

0.00LF  

1.32000

0890 *3 Inch Electrical Conduit 0.000

88.000

613-00300  
 

2,024.0088.000

2,024.00

966.000

LF  

23.00000

0890 MATERIAL ALLOWANCE 3 inch Conduit (Red) 966.000

-88.000

2,142.32878.000

-214.72LF  

2.44000

0895 *3 Inch Electrical Conduit (Bored) 0.000

832.000

613-00306  
 

28,288.00832.000

28,288.00

8,828.000

LF  

34.00000

0895 MATERIAL ALLOWANCE 3 inch conduit (Bored) 8,828.000

-832.000

19,510.247,996.000

-2,030.08LF  

2.44000

0900 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

330.000

LF  

25.00000

0905 *2 Inch Electrical Conduit (Plastic) 0.000

1,103.000

613-01200  
 

28,953.751,103.000

28,953.75

4,885.000

LF  

26.25000

0905 MATERIAL ALLOWANCE 2 inch Eectrical Conduit (Red) 4,885.000

-1,103.000

4,992.243,782.000

-1,455.96LF  

1.32000

0910 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

28.000

EACH

975.00000
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0910 MATERIAL ALLOWANCE Type One Pull Box 28.000

0.000

5,348.0028.000

0.00EACH

191.00000

0915 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

24.000

EACH

1,165.00000

0915 MATERIAL ALLOWANCE Type Two Pull Box 24.000

0.000

5,328.0024.000

0.00EACH

222.00000

0920 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

12.000

EACH

1,900.00000

0920 MATERIAL ALLOWANCE Type Four Pull Box 12.000

0.000

6,180.0012.000

0.00EACH

515.00000

0925 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

4.000

EACH

2,430.00000

0925 MATERIAL ALLOWANCE Type Five Pull Box 4.000

0.000

2,812.004.000

0.00EACH

703.00000

0930 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

7.000

EACH

1,880.00000

0935 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

53,000.00000

0940 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

5.000

EACH

1,250.00000

0945 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

42.000

EACH

1,495.00000
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0950 *Meter Power Pedestal 0.000

0.000

613-50109  
 

0.000.000

0.00

4.000

EACH

1,750.00000

0955 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

712.000

SF  

24.00000

0960 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

5.000

SF  

8.80000

0965 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

14.000

EACH

550.00000

0970 *Sign Panel (Class II) (Install Only) 0.000

0.000

614-00027  
 

0.000.000

0.00

25.000

SF  

11.00000

0975 *Sign Panel (Class III) (Install Only) 0.000

0.000

614-00028  
 

0.000.000

0.00

325.000

SF  

19.80000

0980 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

6.000

EACH

247.50000

0985 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

51.000

EACH

525.00000

0990 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

575.00000

0995 *Monotube Overhead Sign Cantilever (14 Inch Diameter) 0.000

0.000

614-31400  
 

0.000.000

0.00

1.000

EACH

28,000.00000

1000 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

40,000.00000
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1005 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

28.000

EACH

815.00000

1010 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

71.000

EACH

1,225.00000

1015 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

1,500.00000

1020 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

7.000

EACH

1,750.00000

1025 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

4.000

EACH

35,000.00000

1030 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

28.000

EACH

525.00000

1035 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

11.000

EACH

1,395.00000

1040 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

14.000

EACH

11,000.00000

1045 *Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

1.000

EACH

46,000.00000

1050 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

19,000.00000

1055 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

19,500.00000
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1060 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

20,000.00000

1065 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

26,000.00000

1070 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

4.000

EACH

26,000.00000

1075 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

30,000.00000

1080 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

4.000

EACH

2,200.00000

1085 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

420.000

LF  

13.00000

1090 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

5,600.00000

1095 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

12,000.00000

1100 *Water Meter and Vault 0.000

0.000

619-00000  
 

0.000.000

0.00

7.000

EACH

905.00000

1105 *Connect To Existing Waterline 0.000

6.000

619-00007  
 

3,510.006.000

3,510.00

19.000

EACH

585.00000

1110 *3/4 Inch Copper Pipe 0.000

12.000

619-40060  
 

1,164.0012.000

1,164.00

22.000

LF  

97.00000
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1115 *1 Inch Copper Pipe 0.000

0.000

619-40080  
 

0.000.000

0.00

170.000

LF  

99.50000

1120 *2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

39.000

LF  

88.00000

1125 *6 Inch Plastic Pipe 0.000

20.000

619-50480  
 

1,700.0020.000

1,700.00

225.000

LF  

85.00000

1130 *8 Inch Plastic Pipe 0.000

125.000

619-50640  
 

9,375.00125.000

9,375.00

448.000

LF  

75.00000

1135 *6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

5.000

EACH

1,040.00000

1140 *8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

2.000

EACH

1,440.00000

1145 *6 Inch Fire Hydrant 0.000

1.000

619-78048  
 

3,550.001.000

3,550.00

5.000

EACH

3,550.00000

1150 Detour 0.000

0.000

621-00430  
 

0.000.000

0.00

4,500.000

SY  

35.00000

1155 Shelter (Install Only) 0.000

0.000

622-00096  
 

0.000.000

0.00

1.000

EACH

5,700.00000

1160 Trash Receptacle 0.000

0.000

622-00350  
 

0.000.000

0.00

2.000

EACH

600.00000

1165 *Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

27.000

EACH

192.50000
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1170 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

6,884.000

LF  

1.20000

1175 *6 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00206  
 

0.000.000

0.00

64.000

EACH

50.50000

1180 *6 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00336  
 

0.000.000

0.00

23.000

EACH

90.00000

1185 *1-1/2 Inch Plastic Pipe 0.000

0.000

623-00600  
 

0.000.000

0.00

265.000

LF  

3.15000

1190 *1 Inch Plastic Pipe 0.000

0.000

623-00601  
 

0.000.000

0.00

2,624.000

LF  

3.00000

1195 *2 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

0.000

623-00602  
 

0.000.000

0.00

985.000

LF  

3.35000

1200 *4 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

0.000

623-00604  
 

0.000.000

0.00

88.000

LF  

7.30000

1205 *1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

1.000

EACH

3,200.00000

1210 *2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

3.000

EACH

4,275.00000

1215 *3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

14.000

EACH

440.00000

1220 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

0.000.000

0.00

2.000

EACH

630.00000
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1225 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

10.000

EACH

730.00000

1230 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

1,715.000

LF  

0.65000

1235 *2 Inch Quick-Coupler Valve 0.000

0.000

623-04016  
 

0.000.000

0.00

6.000

EACH

460.00000

1240 *2 Inch Gate Valve 0.000

0.000

623-05016  
 

0.000.000

0.00

13.000

EACH

370.00000

1245 *Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

56.000

EACH

41.00000

1250 *Weather Station 0.000

0.000

623-07510  
 

0.000.000

0.00

3.000

EACH

121.00000

1255 *2 Inch Flow Sensor 0.000

0.000

623-07602  
 

0.000.000

0.00

3.000

EACH

1,300.00000

1260 *7 Station Automatic Controller 0.000

0.000

623-08107  
 

0.000.000

0.00

1.000

EACH

520.00000

1265 *20 Station Automatic Controller 0.000

0.000

623-08120  
 

0.000.000

0.00

2.000

EACH

2,120.00000

1270 *Construction Surveying 0.180

0.100

625-00000  
 

60,200.000.280

21,500.00

1.000

L S 

215,000.00000

1275 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

100.000

HOUR

200.00000
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1280 *Mobilization 0.250

0.250

626-00000  
 

600,000.000.500

300,000.00

1.000

L S 

1,200,000.00000

1285 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

317.000

GAL 

99.00000

1290 *Raised Pavement Marker 0.000

0.000

627-00031  
 

0.000.000

0.00

16.000

EACH

275.00000

1295 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

794.000

SF  

11.00000

1300 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

7,082.000

SF  

8.25000

1305 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

8.000

EACH

700.00000

1310 *Survey Monument (Special) 0.000

0.000

629-01041  
 

0.000.000

0.00

1.000

EACH

655.00000

1315 *Flagging 670.000

966.500

630-00000  
 

45,003.751,636.500

26,578.75

7,000.000

HOUR

27.50000

1320 *Traffic Control Inspection 6.000

7.000

630-00007  
 

2,535.0013.000

1,365.00

82.000

DAY 

195.00000

1325 *Traffic Control Management 14.000

14.000

630-00012  
 

24,500.0028.000

12,250.00

185.000

DAY 

875.00000

1330 *Barricade (Type 3 M-B) (Temporary) 3.500

4.000

630-80336  
 

1,650.007.500

880.00

15.000

EACH

220.00000
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1335 *Pedestrian Barricade (ADA) 102.000

6.000

630-80340  
 

1,782.00108.000

99.00

400.000

LF  

16.50000

1340 *Construction Traffic Sign (Panel Size A) 40.000

22.500

630-80341  
 

3,437.5062.500

1,237.50

163.000

EACH

55.00000

1345 *Construction Traffic Sign (Panel Size B) 19.500

3.000

630-80342  
 

1,608.7522.500

214.50

45.000

EACH

71.50000

1350 *Construction Traffic Sign (Panel Size C) 1.000

1.500

630-80343  
 

220.002.500

132.00

5.000

EACH

88.00000

1355 *Construction Traffic Sign (Special) 62.500

6.250

630-80344  
 

1,512.5068.750

137.50

725.000

SF  

22.00000

1360 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

12,250.002.500

0.00

5.000

EACH

4,900.00000

1365 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

1.000

630-80358  
 

2,200.002.000

1,100.00

6.000

EACH

1,100.00000

1370 *Drum Channelizing Device 94.000

53.500

630-80360  
 

3,245.00147.500

1,177.00

300.000

EACH

22.00000

1375 *Drum Channelizing Device (With Light) (Flashing) 31.000

3.500

630-80363  
 

948.7534.500

96.25

69.000

EACH

27.50000

1380 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

27.50000

1385 Concrete Barrier (Temporary) (Furnish and Install) 0.000

0.000

630-80372  
 

0.000.000

0.00

750.000

LF  

50.00000



CONTID: C21986         COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 21986-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP070A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:08:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1390 *Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

200.000

LF  

45.00000

1395 *Traffic Cone 62.500

0.000

630-80380  
 

687.5062.500

0.00

200.000

EACH

11.00000

1400 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

0.000.000

0.00

200.000

EACH

22.00000

1405 *Portable Rumble Strips (Temporary) 2.000

0.000

630-80440  
 

1,500.002.000

0.00

30.000

EACH

750.00000

1410 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

5,225.00000

1415 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

180.000

DAY 

275.00000

1420 *Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

125,000.00000

1425 *Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

25,000.00000

1430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

1435 F/A Fuel Cost Adjustment 367.360

429.860

700-70016  
 

797.22797.220

429.86

90,000.000

F A 

1.00000

1440 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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1445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

1450 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

1455 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1460 F/A Work-Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1465 *F/A Public Information Management (Tier III) 6,959.000

3,688.250

700-70035  
 

10,647.2510,647.250

3,688.25

40,000.000

F A 

1.00000

1470 *F/A Scheduling Facilitator 600.000

120.000

700-70035  
 

720.00720.000

120.00

10,000.000

F A 

1.00000

1475 F/A Adjust Utility 0.000

9,510.500

700-70060  
 

9,510.509,510.500

9,510.50

50,000.000

F A 

1.00000

1480 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1485 *Project First Program 0.000

1,000.000

700-70111  
 

1,000.001,000.000

1,000.00

3,000.000

F A 

1.00000

1490 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

1495 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

0.000

F A 

1.00000
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1500 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1505 F/A Hazardous Waste Disposal (Off-Site Disposal) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

1530 Rem Pipe CMO 2 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

140.00000

1535 Str Bkfl (Flow-Fill) CMO 2 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

250.00000

CAT 2,190,701.471,224,684.4914,238,863.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1515 *Field Office (Class 2) 1.000

0.000

620-00002  
 

46,500.001.000

0.00

1.000

EACH

46,500.00000

1520 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

43,500.001.000

0.00

1.000

EACH

43,500.00000

1525 *Sanitary Facility 1.000

0.000

620-00020  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

CAT 105,000.000.00105,000.00CURRENT AMT0400 $ $ $

$ 2,295,701.471,224,684.49$14,343,863.11$CURRENT AMTPROJECT TOTAL


